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Project Background and Description

• In 1993, BPCA instituted a comprehensive wayfinding 
and signage program that has been updated through 
time.

• As a result of changes that have occurred in and 
around BPC over the past 27 years, the 1993 signage 
program has become outdated.

• In 2017 BPCA contracted 212/Harakawa, Inc. to 
design a new wayfinding signage program, intended 
to improve signage for multiple users in BPC.

• The signage design was completed in 2019. 
Fabrication and Installation will begin in the Summer 
of 2020.
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Phase 1

Fabrication of all signs and the installation of signs that are 
not in conflict with planned construction.

• Fabrication of all 212 signs, including Attic Stock 
• Installation of 157 signs

Phase 2

Installation of the remaining signs not installed in Phase 1 
due to conflicts with planned construction at the BPC 
Ballfields

• Installation of the remaining 3 signs

Project Phases
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Phase 1
157 signs

Phase 2
3 signs
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Phase 1
Summer 2020 – Winter 2020

Phase 2
Winter 2020 – early Spring 2021

Estimated Schedule
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